Spaceport 2 Acquisition Schedule Version 2

Release Sources Sought Synopsis



3 Oct 03
Release Draft RFP





26 Jan 04

Issue Presolicitation Notice




5 Feb 04

Release Final RFP 





3 Mar 04

Receive Past Performance Volume V



20 Mar 04

Receive Proposals (Volumes I-IV, VI)


2 Apr 04

Begin Discussions*





27 Apr 04

Receive Final Proposal Revisions*



11 May 04
Final Discussions and Negotiations*



17 May 04
Contract Award





7 June 04

Debriefings






8-11 Jun 04

*SMC Det 12 reserves the right to award without discussions

