Spaceport 2 Acquisition Schedule Version 3

Release Sources Sought Synopsis



3 Oct 03
Release Draft RFP





26 Jan 04

Issue Presolicitation Notice




5 Feb 04

Release Final RFP 





17 Mar 04

Receive Past Performance Volume V



2 Apr 04

Receive Proposals (Volumes I-IV, VI)


16 Apr 04

Begin Discussions*





10 May 04

Receive Final Proposal Revisions*



24 May 04
Final Discussions and Negotiations*



31 May 04
Contract Award





21 June 04

Debriefings






22-25 Jun 04

*SMC Det 12 reserves the right to award without discussions

